
April 6, 2020 
 
To:   SLECA Residents 
 
Subject:   Delay of Painting Project and Assessments for 2020 
 
From:  David Stirsman for the Board of Directors 
 
The following is a chronology of the communications to reach and implement the decision to delay the 
2020 Paint and Wood replacement project and assessments until 2021.  These are unprecedented 
times, as one director commented, filled with uncertainty. 
 
Proposal to Board April 2 
 
The plan was to start wood replacement in May and painting in June.  The more I see and hear about the 
virus crisis and economic impact, the more I am thinking we should delay the contract from this year to 
next. No assessments for this year.  If we start the project this year, we may not have the funds to pay 
for it and would have to finance the money owed.  
Directors voted to delay painting, wood replacement, and delay assessments of $850 to April 1st and 
August 1st, 2021. 
 
Notification to Contractor 
 
As the virus increases in Michigan, SLECA Board of Directors has decided to minimize financial risk to the 
community by delaying the 2020 Painting Project including wood repairs to 2021.  The work planned for 
2021 will likewise be delayed until 2022.  The risk of resident income reductions and their need to 
conserve cash make it prudent for the Board to defer painting plans and funding requirements by one 
year.   
 
This is the best plan for St Lawrence Estates, and I am sorry that J and B Painting will be impacted by a 
delay of one year and hope we can maintain our decades relationship.  With this notice, would like for 
us to update the existing contract with an amendment to reflect the new timing. 
 
Dave Stirsman for the Board of Directors 
 
Contractor Response 
 
We understand the situation and your directive and of course our relationship will continue. These are 
uncertain times and we only pray that things will be back to “normal” soon enough and that we stay 
healthy. 
 
Thank you,  
Zai Guerro 
President 
J&B Painting 
 
 
  



Implementation 
 

 Residents who have already paid the $850 or more will be refunded the payment or apply the 
funds to monthly fees upon request to David Chaundy at Herriman (dchaundy@herriman.net 
734-459-5440) 
 

 New coupons will be issued via Herriman letter later this year to accompany assessment 
payments April 1st and August 1st, 2021.  (The assessment for 2022 is $600 April 1st and August 
1st, 2022.) 

 

 Herriman, SLECA Board, and J and B Painting will amend the current contract to the new timing. 
 
 
Closing 
 
Hope this relieves some financial angst for this year and pray that all stay well. 

mailto:dchaundy@herriman.net

